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April 4, 2012

Mr. Thomas R. Short, Jr.

United States Environmental Protection Agency
77 West Jackson Boulevard

Mail Code S-6J

Chicago, Illinois 60604-3590

Re:  1358070001- Montgomery County
Eagle Zinc National Priorities List Site
ILD 980 606 941
Superfund/Fiscal Correspondence

Dear Mr. Short:

Attached to this letter is the signed copy of the Superfund State Contract (SSC) for the Eagle
Zinc Company National Priorities List (NPL) Site Operable Unit 1 (OU 1) in Hillsboro, Illinois.

Pursuant to Section 14(B) of SSC, the total costs to the State of Illinois for the remedial actions
contemplated in the SSC shall not exceed $620,220.50. It is the intention of the Illinois
Environmental Protection Agency (Illinois EPA) to apply any future earned or existing cost
share credits pursuant to Section 104(c) of the Comprehensive Environmental Response,
Compensation, and Liability Act of 1980, as amended (CERCLA or Superfund) to this total
amount,

If you should have any questions, need any additional information or wish to discuss this matter
further, please contact me at 217-524-1655 or via electronic mail at: clarence.smith@jillinois.gov.

Respectfully,

Cluic

N .. :
Federal Site Reriediation Section
Division of Remediation Management
Bureau of Land

4302 N. Main St., Rockford, IL 61103 (815)987-7760 9511 Harrison St., Des Plaines, IL 60016 (847)294-4000

595 S. State, Elgin, IL 60123 (847)608-3131 5407 N. University St., Arbor 113, Peoria, IL 61614 (309)693-5462
2125 S. First St., Champaign, IL 61820 (217)278-5800 ' 2309 W. Main St., Suite 116, Marion, it 62959 (618)993.7200
2009 mall St., Collinsville, IL 62234 (618)346-5120 ‘ 100 W. Randolph, Suite 11-300, Chicage, IL 60601 (312)814-6026
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SUPERFUND STATE CONTRACT »
Between
The United States Environmental Protection Agency
and
The Illinois Environmental Protection Agency

for the

Remedial Action of Operable Unit 1
at the

Eagle Zinc National Priority List Site

Hillsboro, Illinois

1. General Authority

This Contract is entered into pursuant to Sections 104(a)(1), (c)(2) and (c)(3) of the
Comprehensive Environmental Response, Compensation, and Liability Act of 1980,
as amended (CERCLA, 42 United States Code (U.S.C.) Section 9601 et seq.); the
National Oil and Hazardous Substances Pollution Contingency Plan, 40 Code of
Federal Regulations (C.F.R.) Sections 300-399 (NCP); other applicable Federal
regulations including 40 C.F.R. Part 35 Subpart O, and 40 C.F.R. Part 31, and the
Intergovernmental Cooperation Act, 5 ILCS 220/1(2010).

2. Purpose of this Superfund State Contract

This Superfund State Contract (Contract) is an intergovernmental agreement between
the United States Environmental Protection Agency (U.S. EPA) and the Illinois
Environmental Protection Agency (Illinois EPA) in order to conduct remedial action
at the Eagle Zinc National Priorities List (NPL) Site, CERCLIS ID ILD980606941,
(Illinois EPA ID 1358070001 — Montgomery County). Pursuant to Section 4(1) of
the Illinois Environmental Protection Act (Act, 415 ILCS 5/4(1)), the Illinois EPA is
the implementing agency for CERCLA for the State of Illinois (State) for the
purposes of entering into contracts relating to the Eagle Zinc NPL Site.

This Contract sets forth the responsibilities of U.S. EPA as the lead agency and
Illinois EPA as the support agency for the remedial actions at the Eagle Zinc NPL
Site. The Contract obtains the necessary CERCLA assurances for remedial actions at
the Eagle Zinc NPL Site, Operable Unit 1 (OU 1) pursuant to Section 104(c)(3),
104(c)(9), and 104(j) of CERCLA and it documents State involvement in the
remedial action cleanup process pursuant to Section 121(f) of CERCLA and 40
C.F.R. Part 300.515(g). '

3. Effective Date
This Contract shall become effective upon execution by both U.S. EPA and Illinois

EPA and shall remain in effect until terminated in accordance with Paragraph 23, as
identified below.



4. Designation of Primary Contacts and their Responsibilities

A. U.S. EPA has designated Nefertiti DiCosmo, as Remedial Project Manager
(RPM) for this Contract. The Remedial Project Manager can be reached at
312-886-6148, via fax at 312-692-2587, or via electronic mail at:
dicosmo.nefertiti@epa.gov. The mailing address is U.S. EPA Region 5, Mail
Code SR-6J, 77 West Jackson Boulevard, Chicago, Illinois 60604. The
designated RPM may be changed by letter to the State Project Manager
without amending this Contract.

B. The Illinois EPA has designated Doyle W. Wilson to serve as State Project
Manager (SPM) and Clarence L. Smith as the alternate for this Contract. The
SPM can be reached at 217-782-7592, via fax at 217-782-3258, or via
electronic mail at doyle.wilson@illinois.gov. Mr. Smith can be reached at
217-524-1655, via fax at 217-782-3258, or via electronic mail at
clarence.smith@illinois.gov. Whenever a written notice, report or other
document required to be sent to the Illinois EPA, it will be directed to Mr.
Wilson unless otherwise instructed by Illinois EPA. The mailing address is
[linois Environmental Protection Agency, Bureau of Land, 1021 North Grand
Avenue, East, Post Office Box 19276, Springfield, Illinois 62794-9276. The
designated SPM can be changed by letter to the Remedial Project Manager
without amending this Contract.

C. The RPM and the SPM may make project changes that do not substantially
alter the scope of the remedial actions.

D. In the event of disputes between U.S. EPA and Illinois EPA concerning the
work to be performed under this Contract, the RPM and SPM will attempt to
resolve such disputes promptly. If disputes cannot be resolved at this level
within seven work days, the problem will be referred to the supervisors of
these persons for further U.S. EPA/Illinois EPA consultation. This
supervisory referral and resolution process will continue, if necessary, to the
level of Director of Illinois EPA and Superfund Division Director, U.S. EPA,
Region 5. If an agreement still cannot be reached, the dispute will jointly be
referred to the Assistant Administrator for Solid Waste and Emergency
Response of U.S. EPA for final determination.

5. Negotiation of Agency Relationship

Nothing contained in this Contract shall be construed to create, either expressly or by
implication, the relationship of agency between U.S. EPA and the State of Illinois.
U.S. EPA (including its employees, agents, or contractors) is not authorized to
represent or act on behalf of the State of Illinois in any matter relating to subject
matter of this Contract, and the State of Illinois (including its employees, agents, or
contractors) is not authorized to represent or act on behalf of the U.S. EPA in any
matter relating to this Contract.


mailto:clarence.smith@iHinois.gov

6. Site Description

A description of the Eagle Zinc NPL Site including location, background events,
physical characteristics, and nature and extent of contaminant releases is set forth in
the September 2009 Interim ROD, which is incorporated by reference.

The remedial actions for the Eagle Zinc NPL Site OU 1 include the demolition of all
buildings on the site, off-site disposal of asbestos contaminated material and
putrescible waste (including treated wood railroad ties and timbers, and all utility
poles), onsite consolidation of demolition debris covered by a one-foot soil and
vegetative cover, the recycling of all metal generated during the demolition, the
recycling of any building demolition debris as applicable, and proper disposal of
RCRA hazardous waste in accordance with applicable or relevant and appropriate
requirements.

7. Site Access

A. U.S. EPA agrees to obtain access to all required residences/properties. U.S.
EPA agrees to obtain access to right-of-way and easements of the City of
Hillsboro, Illinois, which are necessary to complete the remedial actions to be
undertaken pursuant to the Contract. Illinois EPA will assist the U.S. EPA as
a support agency in obtaining access for U.S. EPA or its contractors to
complete the remedial actions.

B. Representatives of Illinois EPA and U.S. EPA shall have access to the Site to
review work in progress, and shall coordinate visits in advance with the RPM
and SPM.

C. U.S. EPA shall not be responsible for any harm to any State representative or
other person arising out of, or resulting from any act or omission by the State
of Illinois in the course of an on-site visit. The State of Illinois shall not be
responsible for any harm to any U.S. EPA representative or other person
arising out of, or resulting from any act or omission by the U.S. EPA in the
course of an on-site visit.

8. Third Parties

A. This Contract benefits only Illinois EPA and U.S. EPA. It extends no benefits
or rights to any third party not signatory to this Contract.

B. By entering this Contract, U.S. EPA does not assume any liability to third
parties with respect to losses due to bodily injury or property damages that
exceed the limitations contained in the provisions of 28 U.S.C. Sections
1346(b) and 2671 through 2680. By entering into this Contract, the State of
Illinois does not assume liability to any third party with respect to losses due
to bodily injury or property damage.



9.

10.

11.

12.

Site-Specific Statement of Work

A site-specific Scope of Work (SOW) for OU 1, indicating the tasks to be performed
for the response action under this Contract, including the estimated costs, is attached
(Appendix A). Minor adjustments to this work may be made by the authority of the
RPM and SPM without formal amendment. Work changes that significantly alter the
SOW, thereby affecting the State’s ability to meet the conditions set out in the
Contract, including cost-share requirements, shall necessitate amendment to this
Contract.

Project Start and Schedule

U.S. EPA, in consultation with Illinois EPA, shall approve the remedial design prior
to the beginning of the remedial actions. A general description of the project
schedule and milestones will be included in the Final Remedial Design Report. A
summary of deliverables are specified in the SOW (Appendix A). The project
schedule in the Remedial Design Report may be adjusted in writing by joint authority
of the RPM and the SPM, without a formal amendment to this Contract, unless there
is an extended delay to the schedule.

U.S. EPA and Illinois EPA Review

U.S. EPA will provide both hard and electronic copies of documents generated under
this Contract to Illinois EPA. Illinois EPA shall timely review and transmit written
comments on documents provided under the SOW to U.S. EPA. U.S. EPA shall
address any Illinois EPA comments by incorporating them into the appropriate
document or providing written explanation to Illinois EPA for each comment not
incorporated. Specifically, all deliverable reviews shall not exceed 45 calendar days
for draft documents and 28 calendar days for final documents unless agreed upon in
writing by the RPM and SPM. The review time for major change order shall be 14
calendar days.

Records Retention

All financial and programmatic records, supporting documents, and statistical records
and other records related to the Site must be maintained for a minimum of ten years
following the submission of the final Financial Status Report by U.S. EPA. Ifany
litigation, claim, negotiation, audit, cost recovery, or other action involving the
records has been started before the expiration of the ten-year period, the records must
be retained until completion of the action and resolution of all issues which arise from
it, or until the end of the regular ten-year period, whichever is later. Microfilm,
copying, or digital imaging shall be performed in accordance with all applicable State
of Illinois records management and retention regulations, which meet or exceed the
technical regulations and records management procedures, contained in the 35 C.F.R.
Part 1230 and U.S. EPA Order 2160, respectively.
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13. Statement of Intention to Follow U.S. EPA Policy and Guidance

U.S. EPA and Illinois EPA agree to adhere to all applicable or relevant and
appropriate federal program requirements (policy and guidance) identified in the
Administrative Record in addition to the requirements specified in CERCLA and the
NCP.

14. CERCLA Assurance: Cost Share Payment
A. Cost Share

U.S. EPA and Illinois EPA agree that the Eagle Zinc Site was privately
operated during the time of contaminant releases and, pursuant to Section
104(c)(3) and 104(d)(1) of CERCLA, the Illinois EPA’s cost share for the
remedial action at this Site is 10 percent.

B. Cost Estimate

The estimated cost of the remedial action (excluding U.S. EPA’s indirect
costs) is $6,202,205. This estimate is derived from the cost estimate in the
Final Remedial Design (June 2011), and includes contingencies for change
orders, which may or may not be invoked, and construction management, but
not remedial design costs. However, the estimated total remedial action cost
will be offset by the sale of scrap metal reclaimed as part of the demolition
project.

Total costs of Illinois EPA under the terms of this Contract shall not exceed
$620,220.50. This amount will be reduced by ten percent of the total value of
the scrap metal reclaimed as part of the demolition project. Project changes
that increase the State’s funding assistance for the remedial action above the
amount set forth in this paragraph shall not be effective absent written
amendment of this Contract.

C. Payment Terms

1. U.S. EPA shall pay 90 percent of the total capital costs of the remedial
actions described in the SOW. Illinois, on behalf of the State of
Illinois, agrees that the State shall pay 10 percent of the net costs of
the remedial actions described in the SOW.

ii. Pursuant to CERCLA Section 104(c)(5), 40 C.F.R. Section 35.6285(c),
36.6285(f), 300.515(b)(2), 300.510(b)(4), CERCLA credit may be
applied to offset the states cost-share requirements in this Contract.

ill.  U.S. EPA shall send written notice (via fax, e-mail, or regular mail) to
Illinois EPA that U.S. EPA has initiated on-site remedial action work
in accordance with SOW and schedule herein. When the remedial
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iv.

actions described in the SOW are complete, U.S. EPA will reconcile
the final costs and will send a written notice to Illinois EPA as to the
final cost of the remedial actions. Upon receipt of this written notice,
Illinois EPA agrees to send a letter within 90 days to U.S. EPA
designating the amount of CERCLA credits for use under this Contract
from any final earned credits approved by U.S. EPA for such purposes.
Illinois EPA shall send the letter to the following address: U.S. EPA —
Region 5, ATTN: Superfund Accounting — Site — BSY7 Post Office
Box 70753 Chicago, Illinois 60673. Any amount not covered by final
earned credits approved by U.S. EPA shall be paid by Illinois EPA
within 120 days after receiving notice of the final cost of the remedial
actions. Total Illinois EPA payments (or CERCLA credits used) shall
not exceed the cost share amount identified in Paragraph 14(b) without
an amendment to this Contract. Such payments shall be identified as
payment for the Eagle Zinc Site (Account number B5Y7 - OU 1).
When activities in the site-specific Statement of Work (SOW) are
complete, EPA will reconcile the final net costs and will send a notice
to Illinois EPA as to the final cost of the remedial action, including an
invoice, or request letter, for payment of the State’s cost share. [llinois
EPA shall pay any balance owed under this Contract to EPA at the
following address within two years of the completion of the site-
specific SOW, as allowed for by EPA’s class deviation from 40 C.F.R.
35.6805()(3), issued March 9, 2009, granting states additional time to
come up with their cost share, facilitating Superfund Response
Actions,

U.S. Environmental Protection Agency — Region 5
Superfund Payment — Region §

Cincinnati Finance Center

Post Office Box 979076

Saint Louis, Missouri 63197-9000

The total Illinois EPA cost shall not exceed the amount identified in
Section 14.B without concurrence by Illinois EPA. Such payments
shall be identified as payment for the Eagle Zinc Site (Account
number B5Y7-OU 01)

Other than the CERCLA credit described in Paragraph 14.C.iii, costs
incurred or in kind services performed by the Illinois EPA may be
used to offset the cost share requirements only if documented in a
Cooperative Agreement or an amendment to this Contract.



15.

16.

17.

18.

19.

CERCLA Assurance: 20-Year Waste Capacity Assurance

Illinois EPA hereby assures the availability of hazardous waste treatment disposal
facilities for the next 20 years following the signature of this Contract, pursuant to
CERCLA Section 104(c)(9).

CERCLA Assurance: Off-Site Storage, Treatment, or Disposal

U.S. EPA and Illinois EPA agree that off-site treatment, storage and disposal of
hazardous substances may be required to implement the SOW and will assure that all
off-site treatment, storage, or disposal will be undertaken in conformance with
Sections 104(c)(3)(B) and 121(d)(3) of CERCLA.

CERCLA Assurance: Real Property Acquisition

U.S. EPA and Illinois EPA agree that it will not be necessary to acquire interest in
real property to implement the SOW.

CERCLA Assurance: Operation and Maintenance

" Operation and Maintenance (O&M) will occur only after completion of the RA for

OU 1 and OU 2. U.S. EPA, in accordance with CERCLA, shall undertake all
operation and maintenance (O&M) activity required for the remedial actions for one
year term. [llinois EPA agrees to undertake all O&M activities required under the
remedial actions after the one year period is completed. U.S. EPA agrees to send
[llinois EPA a written notice 90 days before the initial one year O&M period is
complete.

Acceptance of Remedial Action

The RPM will coordinate with the SPM concerning the acceptance of the remedial
actions by Illinois EPA. The remedial actions shall be considered acceptable only if
and after both OUs are complete.

A. Pre-Final and Final Inspections

U.S. EPA and Illinois EPA (the RPM and SPM) shall conduct a pre-final
inspection of the remedial action upon completion of the construction
activities in accordance with the final Remedial Design. U.S. EPA, in
consultation with Illinois EPA, shall produce a “punch list” of unresolved
items. After all punch list items are resolved, U.S. EPA and Illinois EPA shall
conduct a final inspection to confirm that all outstanding punch list items have
been completed. These inspections can occur only after the entire site is
remediated, which includes OUs 1 and 2.



B. Remedial Action Report

U.S. EPA will provide Illinois EPA with an electronic and hard copy of the
OU 1 draft remedial action report (RA Report) for review upon satisfactory
completion of the final inspection. Illinois EPA shall review and comment on
the draft RA Report in accordance with Paragraph 11 of this Contract. U.S.
EPA shall produce the final RA Report in accordance with Paragraph 11 and
provide Illinois EPA with an electronic and hard copy for review and
approval.

. Acceptance

Illinois EPA shall send written notice to U.S. EPA that it has approved the
final RA Report and that accepted the remedial actions for OU 1. After U.S.
EPA receives Illinois EPA’s written notice of acceptance of the remedial
actions, U.S. EPA shall send to Illinois EPA acceptance of the completed
project.

20. NPL Deletion

21

Pursuant to 40 C.F.R. Part 300.435(¢), U.S. EPA agrees to gain the concurrence of
Illinois EPA before deleting the Eagle Zinc NPL Site from the NPL for both OUs 1

. Enforcement
This contract does not constitute a waiver of U.S. EPA’s or Illinois EPA’s rights to

bring an action against any person or persons for liability under Section 106 or 107 of
CERCLA, or any other statutory provision or common law.

22. Cost Recovery

A. U.S. EPA and Illinois EPA agree that they will cooperate in and coordinate

with efforts to recover their respective costs of response actions taken at the
Eagle Zinc NPL Site, including the negotiation of settlements and filing and
management of judicial actions against any potentially responsible parties
(PRPs). U.S. EPA and Illinois EPA also agree that neither agency shall enter
into a settlement with or initiate a judicial or administrative proceeding
against a PRP for recovery of such sums, except after having given notice in
writing to the other agency 30 days prior to the date of proposed settlement or
commencement of the proposed judicial or administrative proceedings.

B. Neither party to this Contract shall attempt to negotiate or collect

reimbursement of any costs of the remedial actions on behalf of the other
party.



23.

24.

25.

C. Ifeither U.S. EPA or Illinois EPA recovers monies from a PRP, the portion of
these funds recovered to resolve liability for remedial action costs shall reduce
the total Fund-financed expenditures for the remedial actions that require cost
share. This reduction in the cost share amount shall not alter the cost share
percentage set forth in Paragraph 14 above.

Termination of Contract

A. The parties of this Contract may enter into a termination agreement which
may establish, among other things, the effective date for the termination of
this Contract, the basis for settlement of termination costs, and the amount and
date of any sums due either party. Reconciliation costs will include all project
costs incurred as well as close-out costs.

B. Under Subpart O, the U.S. EPA Financial Management Office performs the
final reconciliation of costs and prepares the Reconciliation and Termination
Agreement after it has been determined that all technical requirements under
the SOW have been completed and close-out of the Contract has been
requested by the U.S. EPA State Project Officer. The final reconciliation of
costs shall be performed even if the State uses a CERCLA credit to pay its
costs.

C. If at any time during the period of this Contract, performance of either all or
part of the work described in the SOW is voluntarily undertaken or undertaken
for any other reason by persons or entities not party to this Contract, this
Contract will be modified or terminated as appropriate to allow these actions
and reconcile the payment of any cost share under the percentage set forth in
Paragraph 14. Upon modification or termination, the parties to this agreement
shall be relieved from further duties to perform those actions undertaken by
persons or entities not party to this Contract.

Amendments

This Contract and any attachments hereto constitute the entire agreement between the
parties. No amendment to this Contract shall take effect until approved by Illinois
EPA and U.S. EPA in writing.

Reconciliation Provision

This Contract shall remain in effect until the financial settlement of project costs and
final reconciliation of response costs (including change orders, claims, overpayment,
reimbursement, etc.) has been completed. Pursuant to 40 C.F.R. Part 35.6805(k),
U.S. EPA and State have satisfied their cost share payment of the 90/10 split supra as
specified above. U.S. EPA will not use overpayment by the State to satisfy

- obligations at another site. In the event that the payment terms above do not cover the

cost of the remedial action, U.S. EPA will bill the State cost share as reference in
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26.

27.

28.

Cost Share Payment, Paragraph 14.C. Final reconciliation of all remedial actions for
both OUs 1 and 2, by U.S. EPA, shall follow the acceptance of the remedy by both
U.S. EPA and the Illinois EPA and is not contingent on upon deletion of the Site from
the NPL.

Conclusion of the SSC
This Contract is concluded when:

A. Response activities in accordance with the SOW for OU 1 at the Eagle Zinc
Site have been satisfactorily completed and payments have been made, as
specified in Paragraph 14 above;

B. The Financial Management Officer (FMO) has final accounting of all project
costs, including change orders and contractor claims, pursuant to
Reconciliation Provision, Paragraph 25 above; and

C. All State cost share payments have been submitted to U.S. EPA (see 40 C.F.R.
Part 35.6805(i)(5)).

Sanctions for Failure to Comply with the Terms of This SSC

After all administrative remedies have been exhausted, if the State fails to comply
with the terms of this Contract, any CERCLA assurance, and/or the negotiated
payment terms, U.S. EPA shall proceed under the provisions of Section 104(d)(2) of
CERCLA and shall seek to enforce this Contract in an appropriate court of competent
jurisdiction. If U.S. EPA breaches this Contract, the State may file suit and seek
remedies in an appropriate court of competent jurisdiction.

Attachments and Amendments

Appendix A — Scope of Work and Cost Estimate Summary
Appendix B — Project Schedule and Major Deliverables
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In WITNESS WHEREFORE, the parties hereto have executed the Contract in two (2)
copies, each of which shall be deemed an original.

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

@M C /é@ 9-12-11

Richard C. Karl, Director Date
Superfund Division
U.S. EPA Region 5

STATE OF ILLINOIS

ofin J. Kim, Interim Director
IIHnois Environmental Protection Agency

11






II.

III.

Appendix A
SCOPE OF WORK FOR OU 1 REMEDIAL ACTION AT THE

Eagle Zinc National Priorities List Site
Hillsboro, Illinois

Objective

The purpose of the Remedial Action Contract is to implement the selected interim
remedy for Operable Unit 1 (OU1) as identified in the Interim Record of Decision
(ROD) and final design documents. The U.S. EPA Superfund Remedial Action
Guidance, the ROD, any additional guidance provided by the U.S. EPA and
Scope of Work shall be followed in implementing this Remedial Action at the
Eagle Zinc NPL Site, OU 1.

Description of the Remedial Actions

The remedial action consists of building demolition, recycling of salvageable
materials, and consolidation on-site in a temporary management cell.

Components of the selected remedy:

¢ Building Demolition: The demolition of all buildings on-site, including
manufacturing buildings, office buildings and laboratories;

e Off-site disposal of Asbestos Containing Materials and Putrescible Wastes:
Proper off-site disposal of asbestos containing materials and putrescible
wastes;

e Recycling: Recycling of steel, metal, bricks and other recyclable materials.
Any material eligible for recycling will be decontaminated to a level of
contamination acceptable to the recycling facility;

e On-site Management Cell with Soil Cover: Consolidation of demolition debris
and a one-foot soil cover will be placed on-site to temporarily manage the
consolidated debris. The vegetative portion of the soil cover will use native
grasses, which will require limited maintenance; and

e Management of Wastes: All non-hazardous waste will be managed onsite
under the one-foot soil cover. Any hazardous waste will be placed on-site
managed consistent with Resource Conservation and Recovery Act waste pile
requirements and incorporated into the final remedial action.

Scope

The Remedial Action Contractor (RAC) will be responsible for:

A. Award and management of the contract to implement the remedial action in
accordance with the Interim Record of Decision and the Remedial Design.

12



B. Construction Management
The RAC shall manage the construction to ensure compliance with all
contract requirements and assure oversight and monitoring is provided in
coordination with U.S. EPA Remedial Project Manager (RPM).

C. Project Completion and Closeout

The RAC will conduct the final inspection and certification of completed
remedial action in accordance with the RPM.

D. Technical Support
The RAC shall participate in the U.S. EPA sponsored public meetings and
community relations activities, as identified by the RPM to explain activities

at or concerning the site.

Community Relations support shall be consistent with current Superfund
community relations policies.

IV. Cost
SSC COST ESTIMATE SUMMARY
Estimated Net RA Cost (RD): $6,202,205.00

Total State Cost Share': $620,220.50

Items included in estimate RA cost above:

Remedy costs $4241214
Construction Management $363,637
Management/Procurement $272,728
Contractor Costs $731,739
Contingency $592,887
Steel Salvage Revenue Unknown

' However, the estimated total remedial action cost will be offset by the sale of scrap metal reclaimed as part of
the demolition project. The Total State Cost Share amount will be reduced by ten percent of the total value of
the scrap metal reclaimed as part of the demolition project.
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Appendix B

PROJECT SCHEDULE and DELIVERABLES (Estimated)

Milestone

Remedial Design Completion
Remedial Action Work Assignm;ent
RA Work Plan

Other RA Documents

Pre-Demolition Inspection(s)
Mobilization

Pre-Final Inspection

Final Inspection (Construction Completion)
RA Report

Operation and Maintenance (U.S. EPA)
Request for First State Payment

. Request for Final State Payment

Operation and Maintenance (State)

Estimated Date

June 2011

June 2012
August 2012
August 2012
September 2012
September 2012
February 2013
March 2013
March 2014
March 2014
September 2012
June 2014

March 2014



1.

SUPERFUND STATE CONTRACT
Between
The United States Environmental Protection Agency
and
The Illinois Environmental Protection Agency

for the

Remedial Action of Operable Unit 1
at the

Eagle Zinc National Priority List Site

Hillsboro, Illinois

General Authority

This Contract is entered into pursuant to Sections 104(a)(1), (c)(2) and (c)(3) of the
Comprehensive Environmental Response, Compensation, and Liability Act of 1980,
as amended (CERCLA, 42 United States Code (U.S.C.) Section 9601 et seq.); the
National Oil and Hazardous Substances Pollution Contingency Plan, 40 Code of
Federal Regulations (C.F.R.) Sections 300-399 (NCP); other applicable Federal
regulations including 40 C.F.R. Part 35 Subpart O, and 40 C.F.R. Part 31, and the
Intergovernmental Cooperation Act, 5 ILCS 220/1(2010).

Purpose of this Superfund State Contract

This Superfund State Contract (Contract) is an intergovernmental agreement between
the United States Environmental Protection Agency (U.S. EPA) and the Illinois
Environmental Protection Agency (Illinois EPA) in order to conduct remedial action
at the Eagle Zinc National Priorities List (NPL) Site, CERCLIS ID ILD980606941,
(Illinois EPA ID 1358070001 — Montgomery County). Pursuant to Section 4(1) of
the Illinois Environmental Protection Act (Act, 415 ILCS 5/4(1)), the Illinois EPA is
the implementing agency for CERCLA for the State of [llinois (State) for the
purposes of entering into contracts relating to the Eagle Zinc NPL Site.

This Contract sets forth the responsibilities of U.S. EPA as the lead agency and
Ilinois EPA as the support agency for the remedial actions at the Eagle Zinc NPL
Site. The Contract obtains the necessary CERCLA assurances for remedial actions at
the Eagle Zinc NPL Site, Operable Unit 1 (OU 1) pursuant to Section 104(c)(3),
104(c)(9), and 104(j) of CERCLA and it documents State involvement in the
remedial action cleanup process pursuant to Section 121(f) of CERCLA and 40
C.F.R. Part 300.515(g).

Effective Date
This Contract shall become effective upon execution by both U.S. EPA and Illinois

EPA and shall remain in effect until terminated in accordance with Paragraph 23, as
identified below.



4. Designation of Primary Contacts and their Responsibilities

A. U.S. EPA has designated Nefertiti DiCosmo, as Remedial Project Manager
(RPM) for this Contract. The Remedial Project Manager can be reached at
312-886-6148, via fax at 312-692-2587, or via electronic mail at:
dicosmo.nefertiti@epa.gov. The mailing address is U.S. EPA Region 5, Mail
Code SR-6J, 77 West Jackson Boulevard, Chicago, Illinois 60604. The
designated RPM may be changed by letter to the State Project Manager
without amending this Contract.

B. The Illinois EPA has designatéed Doyle W. Wilson to serve as State Project
Manager (SPM) and Clarence L. Smith as the alternate for this Contract. The
SPM can be reached at 217-782-7592, via fax at 217-782-3258, or via
electronic mail at doyle.wilson@illinois.gov. Mr. Smith can be reached at
217-524-1655, via fax at 217-782-3258, or via electronic mail at
clarence.smith@illinois.gov. Whenever a written notice, report or other
document required to be sent to the Illinois EPA, it will be directed to Mr.
Wilson unless otherwise instructed by Illinois EPA. The mailing address is
Illinois Environmental Protection Agency, Bureau of Land, 1021 North Grand
Avenue, East, Post Office Box 19276, Springfield, Illinois 62794-9276. The
designated SPM can be changed by letter to the Remedial Project Manager
without amending this Contract.

C. The RPM and the SPM may make project changes that do not substantially
alter the scope of the remedial actions.

D. In the event of disputes between U.S. EPA and Illinois EPA concerning the
work to be performed under this Contract, the RPM and SPM will attempt to
resolve such disputes promptly. If disputes cannot be resolved at this level
within seven work days, the problem will be referred to the supervisors of
these persons for further U.S. EPA/Illinois EPA consultation. This
supervisory referral and resolution process will continue, if necessary, to the
level of Director of Illinois EPA and Superfund Division Director, U.S. EPA,
Region 5. If an agreement still cannot be reached, the dispute will jointly be
referred to the Assistant Administrator for Solid Waste and Emergency
Response of U.S. EPA for final determination.

5. Negotiation of Agency Relationship

Nothing contained in this Contract shall be construed to create, either expressly or by
implication, the relationship of agency between U.S. EPA and the State of Illinois.
U.S. EPA (including its employees, agents, or contractors) is not authorized to
represent or act on behalf of the State of Illinois in any matter relating to subject
matter of this Contract, and the State of Illinois (including its employees, agents, or
contractors) is not authorized to represent or act on behalf of the U.S. EPA in any
matter relating to this Contract.



6. Site Description

A description of the Eagle Zinc NPL Site including location, background events,
physical characteristics, and nature and extent of contaminant releases is set forth in
the September 2009 Interim ROD, which is incorporated by reference.

The remedial actions for the Eagle Zinc NPL Site OU [ include the demolition of all
buildings on the site, off-site disposal of asbestos contaminated material and
putrescible waste (including treated wood railroad ties and timbers, and all utility
poles), onsite consolidation of demolition debris covered by a one-foot soil and
vegetative cover, the recycling of all metal generated during the demolition, the
recycling of any building demolition debris as applicable, and proper disposal of
RCRA hazardous waste in accordance with applicable or relevant and appropriate
requirements.

7. Site Access

A. U.S. EPA agrees to obtain access to all required residences/properties. U.S.
EPA agrees to obtain access to right-of-way and easements of the City of
Hillsboro, Illinois, which are necessary to complete the remedial actions to be
undertaken pursuant to the Contract. Illinois EPA will assist the U.S. EPA as
a support agency in obtaining access for U.S. EPA or its contractors to
complete the remedial actions.

B. Representatives of Illinois EPA and U.S. EPA shall have access to the Site to
review work in progress, and shall coordinate visits in advance with the RPM
and SPM.

C. U.S. EPA shall not be responsible for any harm to any State representative or
other person arising out of, or resulting from any act or omission by the State
of Illinois in the course of an on-site visit. The State of Illinois shall not be
responsible for any harm to any U.S. EPA representative or other person
arising out of, or resulting from any act or omission by the U.S. EPA in the
course of an on-site visit.

8. Third Parties

A. This Contract benefits only Illinois EPA and U.S. EPA. It extends no benefits
or rights to any third party not signatory to this Contract.

B. By entering this Contract, U.S. EPA does not assume any liability to third
parties with respect to losses due to bodily injury or property damages that
exceed the limitations contained in the provisions of 28 U.S.C. Sections
1346(b) and 2671 through 2680. By entering into this Contract, the State of
Ilinois does not assume liability to any third party with respect to losses due
to bodily injury or property damage.



9.

10.

11.

12.

Site-Specific Statement of Work

A site-specific Scope of Work (SOW) for OU 1, indicating the tasks to be performed
for the response action under this Contract, including the estimated costs, is attached
(Appendix A). Minor adjustments to this work may be made by the authority of the
RPM and SPM without formal amendment. Work changes that significantly alter the
SOW, thereby affecting the State’s ability to meet the conditions set out in the
Contract, including cost-share requirements, shall necessitate amendment to this
Contract.

Project Start and Schedule

U.S. EPA, in consultation with Illinois EPA, shall approve the remedial design prior
to the beginning of the remedial actions. A general description of the project
schedule and milestones will be included in the Final Remedial Design Report. A
summary of deliverables are specified in the SOW (Appendix A). The project
schedule in the Remedial Design Report may be adjusted in writing by joint authority
of the RPM and the SPM, without a formal amendment to this Contract, unless there
is an extended delay to the schedule.

U.S. EPA and Illinois EPA Review

U.S. EPA will provide both hard and electronic copies of documents generated under
this Contract to Illinois EPA. Illinois EPA shall timely review and transmit written
comments on documents provided under the SOW to U.S. EPA. U.S. EPA shall
address any Illinois EPA comments by incorporating them into the appropriate
document or providing written explanation to Illinois EPA for each comment not
incorporated. Specifically, all deliverable reviews shall not exceed 45 calendar days
for draft documents and 28 calendar days for final documents unless agreed upon in
writing by the RPM and SPM. The review time for major change order shall be 14
calendar days.

Records Retention

All financial and programmatic records, supporting documents, and statistical records
and other records related to the Site must be maintained for a minimum of ten years
following the submission of the final Financial Status Report by U.S. EPA. If any
litigation, claim, negotiation, audit, cost recovery, or other action involving the
records has been started before the expiration of the ten-year period, the records must
be retained until completion of the action and resolution of all issues which arise from
it, or until the end of the regular ten-year period, whichever is later. Microfilm,
copying, or digital imaging shall be performed in accordance with all applicable State
of Illinois records management and retentior regulations, which meet or exceed the
technical regulations and records management procedures, contained in the 35 C.F.R.
Part 1230 and U.S. EPA Order 2160, respectively.
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13. Statement of Intention to Follow U.S. EPA Policy and Guidance

U.S. EPA and Illinois EPA agree to adhere to all applicable or relevant and
appropriate federal program requirements (policy and guidance) identified in the
Administrative Record in addition to the requirements specified in CERCLA and the
NCP. :

14. CERCLA Assurance: Cost Share Payment
A. Cost Share

U.S. EPA and Illinois EPA agree that the Eagle Zinc Site was privately
operated during the time of contaminant releases and, pursuant to Section
104(c)(3) and 104(d)(1) of CERCLA, the Illinois EPA’s cost share for the
remedial action at this Site is 10 percent.

B. Cost Estimate

The estimated cost of the remedial action (excluding U.S. EPA’s indirect
costs) is $6,202,205. This estimate is derived from the cost estimate in the
Final Remedial Design (June-2011), and includes contingencies for change
orders, which may or may not be invoked, and construction management, but
not remedial design costs. However, the estimated total remedial action cost
will be offset by the sale of scrap metal reclaimed as part of the demolition
project.

Total costs of Illinois EPA under the terms of this Contract shall not exceed
$620,220.50. Thts amount will be reduced by ten percent of the total value of
the scrap metal reclaimed as part of the demolition project. Project changes
that increase the State’s funding assistance for the remedial action above the
amount set forth in this paragraph shall not be effective absent written
amendment of this Contract.

C. Payment Terms

1. U.S. EPA shall pay 90 percent of the total capital costs of the remedial
actions described in the SOW. Illinois, on behalf of the State of
Illinois, agrees that the State shall pay 10 percent of the net costs of
the remedial actions described in the SOW.

ii. Pursuant to CERCLA Section 104(c)(5), 40 C.F.R. Section 35.6285(c),
36.6285(f), 300.515(b)(2), 300.510(b)(4), CERCLA credit may be
applied to offset the states cost-share requirements in this Contract.

iii.  U.S. EPA shall send written notice (via fax, e-mail, or regular mail) to
Illinois EPA that U.S. EPA has initiated on-site remedial action work
in accordance with SOW and schedule herein. When the remedial
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iv.

actions described in the SOW are complete, U.S. EPA will reconcile
the final costs and will send a written notice to Illinois EPA as to the
final cost of the remedial actions. Upon receipt of this written notice,
Illinois EPA agrees to send a letter within 90 days to U.S. EPA
designating the amount of CERCLA credits for use under this Contract
from any final earned credits approved by U.S. EPA for such purposes.
Illinois EPA shall send the letter to the following address: U.S. EPA —
Region 5, ATTN: Superfund Accounting — Site — BSY7 Post Office
Box 70753 Chicago, Illinois 60673. Any amount not covered by final
earned credits approved by U.S. EPA shall be paid by Illinois EPA
within 120 days after receiving notice of the final cost of the remedial
actions. Total Illinois EPA payments (or CERCLA credits used) shall
not exceed the cost share amount identified in Paragraph 14(b) without
an amendment to this Contract. Such payments shall be identified as
payment for the Eagle Zinc Site (Account number BS5Y7 — OU 1).
When activities in the site-specific Statement of Work (SOW) are
complete, EPA will reconcile the final net costs and will send a notice
to Illinois EPA as to the final cost of the remedial action, including an
invoice, or request letter, for payment of the State’s cost share. Illinois
EPA shall pay any balance owed under this Contract to EPA at the
following address within two years of the completion of the site-
specific SOW, as allowed for by EPA’s class deviation from 40 C.F.R.
35.6805()(3), issued March 9, 2009, granting states additional time to
come up with their cost share, facilitating Superfund Response
Actions,

U.S. Environmental Protection Agency — Region 5
Superfund Payment — Region 5

Cincinnati Finance Center

Post Office Box 979076

Saint Louis, Missouri 63197-9000

The total Illinois EPA cost shall not exceed the amount identified in
Section 14.B without concurrence by Illinois EPA. Such payments
shall be identified as payment for the Eagle Zinc Site (Account
number B5Y7-OU 01)

Other than the CERCLA credit described in Paragraph 14.C.iii, costs
incurred or in kind services performed by the Illinois EPA may be
used to offset the cost share requirements only if documented in a
Cooperative Agreement or an amendment to this Contract.



15.

16.

17.

18.

19.

CERCLA Assurance: 20-Year Waste Capacity Assurance

Illinois EPA hereby assures the availability of hazardous waste treatment disposal
facilities for the next 20 years following the signature of this Contract, pursuant to
CERCLA Section 104(c)(9).

CERCLA Assurance: Off-Site Storage, Treatment, or Disposal

U.S. EPA and Illinois EPA agree that off-site treatment, storage and disposal of
hazardous substances may be required to implement the SOW and will assure that all
off-site treatment, storage, or disposal will be undertaken in conformance with
Sections 104(c)(3)(B) and 121(d)(3) of CERCLA.

CERCLA Assurance: Real Property Acquisition

U.S. EPA and Illinois EPA agree that it will not be necessary to acquire interest in
real property to implement the SOW.

CERCLA Assurance: Operation and Maintenance

Operation and Maintenance (O&M) will occur only after completion of the RA for
OU 1 and OU 2. U.S. EPA, in accordance with CERCLA, shall undertake all
operation and maintenance (O&M) activity required for the remedial actions for one
year term. Illinois EPA agrees to undertake all O&M activities required under the
remedial actions after the one year period is completed. U.S. EPA agrees to send
[llinois EPA a written notice 90 days before the initial one year O&M period is
complete.

Acceptance of Remedial Action

The RPM will coordinate with the SPM concerning the acceptance of the remedial
actions by Illinois EPA. The remedial actions shall be considered acceptable only if
and after both OUs are complete.

A. Pre-Final and Final Inspections

U.S. EPA and Illinois EPA (the RPM and SPM) shall conduct a pre-final
inspection of the remedial action upon completion of the construction
activities in accordance with the final Remedial Design. U.S. EPA, in
consultation with Illinois EPA, shall produce a “punch list” of unresolved
items. After all punch list items are resolved, U.S. EPA and Illinois EPA shall
conduct a final inspection to confirm that all outstanding punch list items have
been completed. These inspections can occur only after the entire site is
remediated, which includes OUs | and 2.



B. Remedial Action Report

U.S. EPA will provide Illinois EPA with an electronic and hard copy of the
OU 1 draft remedial action report (RA Report) for review upon satisfactory
completion of the final inspection. Illinois EPA shall review and comment on
the draft RA Report in accordance with Paragraph 11 of this Contract. U.S.
EPA shall produce the final RA Report in accordance with Paragraph 11 and
provide Illinois EPA with an electronic and hard copy for review and
approval.

. Acceptance

Illinois EPA shall send written notice to U.S. EPA that it has approved the
final RA Report and that accepted the remedial actions for OU 1. After U.S.
EPA receives Illinois EPA’s written notice of acceptance of the remedial
actions, U.S. EPA shall send to Illinois EPA acceptance of the completed
project.

20. NPL Deletion

21.

Pursuant to 40 C.F.R. Part 300.435(¢), U.S. EPA agrees to gain the concurrence of
Illinois EPA before deleting the Eagle Zinc NPL Site from the NPL for both OUs 1

Enforcement
This contract does not constitute a waiver of U.S. EPA’s or Illinois EPA’s rights to

bring an action against any person or persons for liability under Section 106 or 107 of
CERCLA, or any other statutory provision or common law.

22, Cost Recovery

A. U.S. EPA and Illinois EPA agree that they will cooperate in and coordinate

with efforts to recover their respective costs of response actions taken at the
Eagle Zinc NPL Site, including the negotiation of settlements and filing and
management of judicial actions against any potentially responsible parties
(PRPs). U.S. EPA and Illinois EPA also agree that neither agency shall enter
into a settlement with or initiate a judicial or administrative proceeding
against a PRP for recovery of such sums, except after having given notice in
writing to the other agency 30 days prior to the date of proposed settlement or
commencement of the proposed judicial or administrative proceedings.

B. Neither party to this Contract shall attempt to negotiate or collect

reimbursement of any costs of the remedial actions on behalf of the other
party.



23.

24.

25.

C. Ifeither U.S. EPA or Illinois EPA recovers monies from a PRP, the portion of
these funds recovered to resolve liability for remedial action costs shall reduce
the total Fund-financed expenditures for the remedial actions that require cost
share. This reduction in the cost share amount shall not alter the cost share
percentage set forth in Paragraph 14 above.

Termination of Contract

A. The parties of this Contract may enter into a termination agreement which
may establish, among other things, the effective date for the termination of
this Contract, the basis for settlement of termination costs, and the amount and
date of any sums due either party. Reconciliation costs will include all project
costs incurred as well as close-out costs.

B. Under Subpart O, the U.S. EPA Financial Management Office performs the
final reconciliation of costs and prepares the Reconciliation and Termination
Agreement after it has been determined that all technical requirements under
the SOW have been completed and close-out of the Contract has been
requested by the U.S. EPA State Project Officer. The final reconciliation of
costs shall be performed even if the State uses a CERCLA credit to pay its
costs.

C. If at any time during the period of this Contract, performance of either all or
part of the work described in the SOW is voluntarily undertaken or undertaken
for any other reason by persons or entities not party to this Contract, this
Contract will be modified or terminated as appropriate to allow these actions
and reconcile the payment of any cost share under the percentage set forth in
Paragraph 14. Upon modification or termination, the parties to this agreement
shall be relieved from further duties to perform those actions undertaken by
persons or entities not party to this Contract.

Amendments

This Contract and any attachments hereto constitute the entire agreement between thé
parties. No amendment to this Contract shall take effect until approved by Illinois
EPA and U.S. EPA in writing.

Reconciliation Provision

This Contract shall remain in effect until the financial settlement of project costs and
final reconciliation of response costs (including change orders, claims, overpayment,
reimbursement, etc.) has been completed. Pursuant to 40 C.F.R. Part 35.6805(k),
U.S. EPA and State have satisfied their cost share payment of the 90/10 split supra as
specified above. U.S. EPA will not use overpayment by the State to satisfy
obligations at another site. In the event that the payment terms above do not cover the
cost of the remedial action, U.S. EPA will bill the State cost share as reference in
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26.

27.

28.

Cost Share Payment, Paragraph 14.C. Final reconciliation of all remedial actions for
both OUs 1 and 2, by U.S. EPA, shall follow the acceptance of the remedy by both
U.S. EPA and the Illinois EPA and is not contingent on upon deletion of the Site from
the NPL.,

Conclusion of the SSC
This Contract is concluded when:

A. Response activities in accordance with the SOW for OU 1'at the Eagle Zinc
Site have been satisfactorily completed and payments have been made, as
specified in Paragraph 14 above;

B. The Financial Management Officer (FMO) has final accounting of all project
costs, including change orders and contractor claims, pursuant to
Reconciliation Provision, Paragraph 25 above; and

C. All State cost share payments have been submitted to U.S. EPA (see 40 C.F.R.
Part 35.6805(1)(5)).

Sanctions for Failure to Comply with the Terms of This SSC

After all administrative remedies have been exhausted, if the State fails to comply
with the terms of this Contract, any CERCLA assurance, and/or the negotiated
payment terms, U.S. EPA shall proceed under the provisions of Section 104(d)(2) of
CERCLA and shall seek to enforce this Contract in an appropriate court of competent
jurisdiction. If U.S. EPA breaches this Contract, the State may file suit and seek
remedies in an appropriate court of competent jurisdiction.

Attachments and Amendments

Appendix A - Scope of Work and Cost Estimate Summary
Appendix B - Project Schedule and Major Deliverables
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In WITNESS WHEREFORE, the parties hereto have executed the Contract in two (2)

copies, each of which shall be deemed an original.

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

oy Ko

Richard C. Karl, Director
Superfund Division
U.S. EPA Region 5

STATE OF ILLINOIS

Jo / KA Tnterim Director
Hlin&1s Environmental Protection Agency
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II.

III.

Appendix A
SCOPE OF WORK FOR OU 1 REMEDIAL ACTION AT THE

Eagle Zinc National Priorities List Site
Hillsboro, Illinois

Objective

The purpose of the Remedial Action Contract is to implement the selected interim
remedy for Operable Unit 1 (OU1) as identified in the Interim Record of Decision
(ROD) and final design documents. The U.S. EPA Superfund Remedial Action
Guidance, the ROD, any additional guidance provided by the U.S. EPA and
Scope of Work shall be followed in implementing this Remedial Action at the
Eagle Zinc NPL Site, OU 1.

Description of the Remedial Actions

The remedial action consists of building demolition, recycling of salvageable
materials, and consolidation on-site in a temporary management cell.

Components of the selected remedy:

e Building Demolition: The demolition of all buildings on-site, including
manufacturing buildings, office buildings and laboratories;

e Off-site disposal of Asbestos Containing Materials and Putrescible Wastes:
Proper off-site disposal of asbestos containing materials and putrescible
wastes;

e Recycling: Recycling of steel, metal, bricks and other recyclable materials.
Any material eligible for recycling will be decontaminated to a level of
contamination acceptable to the recycling facility;

e On-site Management Cell with Soil Cover: Consolidation of demolition debris
and a one-foot soil cover will be placed on-site to temporarily manage the
consolidated debris. The vegetative portion of the soil cover will use native
grasses, which will require limited maintenance; and

e Management of Wastes: All non-hazardous waste will be managed onsite
under the one-foot soil cover. Any hazardous waste will be placed on-site
managed consistent with Resource Conservation and Recovery Act waste pile
requirements and incorporated into the final remedial action.

Scope

The Remedial Action Contractor (RAC) will be responsible for:

A. Award and management of the contract to implement the remedial action in
accordance with the Interim Record of Decision and the Remedial Design.
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B. Construction Management
The RAC shall manage the construction to ensure compliance with all
contract requirements and assure oversight and monitoring is provided in
coordination with U.S. EPA Remedial Project Manager (RPM).

C. Project Completion and Closeout

The RAC will conduct the final inspection and certification of completed
remedial action in accordance with the RPM.

D. Technical Support
The RAC shall participate in the U.S. EPA sponsored public meetings and
community relations activities, as identified by the RPM to explain activities

at or concerning the site.

Community Relations support shall be consistent with current Superfund
community relations policies.

IV. Cost
SSC COST ESTIMATE SUMMARY
Estimated Net RA Cost (RD): $6,202,205.00

Total State Cost Share': $620,220.50

Items included in estimate RA cost above:

Remedy costs $4,241,214
Construction Management $363,637
Management/Procurement $272,728
Contractor Costs $731,739
Contingency $592,887
Steel Salvage Revenue Unknown

' However, the estimated total remedial action cost will be offset by the sale of scrap metal reclaimed as part of
the demolition project. The Total State Cost Share amount will be reduced by ten percent of the total value of
the scrap metal reclaimed as part of the demolition project.
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Appendix B

PROJECT SCHEDULE and DELIVERABLES (Estimated)

Milestone

Remedial Design Completion
Remedial Action Work Assignment
RA Work Plan

Other RA Documents

Pre-Demolition Inspection(s)
Mobilization

Pre-Final Inspection

Final Inspection (Construction Completion)
RA Report

Operation and Maintenance (U.S. EPA)
Request for First State Payment
Request for Final State Payment

Operation and Maintenance (State)

Estimated Date

June 2011

June 2012
August 2012
August 2012
September 2012
September 2012
February 2013
March 2013
March 2014
March 2014
September 2012
June 2014

March 2014





